A
Washi State
T;’ n:pqm of Transportation

I-90/Columbia River Vantage Bridge - Painting

Project Information Project Milestones

PIN: 509012V As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: North Central Regional Admin: D. Sarles : .

State Route: 1-00 ‘ Project Definition Complete‘ ‘ Q2 2012 ‘ ‘
Current Status: Construction Legislative Districts: 13 ‘ Preliminary Engineering Start‘ ‘ Q32012 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q32013 ‘ ‘
Clean and paint the exposed steel surfaces of bridge 90/180 (Columbia River Vantage bridge) ‘ Right of Way Complete ‘ ‘ ‘ ‘
to preserve the structural integrity. ‘ - t‘ ‘ Q4 2014 ‘ ‘

ontract Advertisemen
Contractor 008703 - Abhe & Svodboda, Inc. - $6,711,770 - 3/03/15 ‘ Operationally Complete ‘ ‘ 042016 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $757 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $8,326 |
| Total | $0 | $0 | so084 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $757 $757
Right of Way $0 $0 $0 $0
Construction $0 $0 $8,326 $8,326
Total $0 $0 $9,084 $9,084

Project Web Site: http://www.wsdot.wa.gov/Projects/I90/ColumbiaRiverVantageBridgePainting/

Change Orders Web Site:
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